

# Curve Labs: PrimeDAO Proposal Cycle #6

🕒 Created	@August 30, 2021 11:09 AM
👤 Created By	Ⓜ Renç Korzay
📅 Date	
🔗 Draft URL	
📅 Due Date	
🕒 Last Edited Time	@August 31, 2021 5:49 PM
👤 Owner	
☰ Participants	
▼ Stage	
▼ Status	
▼ Type	
🏗️ Project	🔗 <u>Prime Pool V2</u>

▼ **Intro**

[Previous: Cycle #1 Proposal](#)

[Previous: Cycle #2 Proposal](#)

[Previous: Cycle #3 Proposal](#)

[Previous: Cycle #4 Proposal](#)

[Previous: Cycle #5 Proposal](#)

▼ **Short Pitch**

To provide ongoing governance support and develop the new governance architecture design.

To provide ongoing ecosystem leadership and contribute to strategies, product management, business development and monthly calls.

To support the V3 iteration of Prime Pools.

To finalize internal feedback for Prime Launch Seed Module and continue development for LBP.

To continue development of Prime Deals.

To keep supporting Prime Rating.

▼ **Total Rewards Requested** To be filled

**USDC:** \$102,625

Please note that we have budgeted 8.5 FTEs for first four weeks and 10.25 FTEs for the following eight weeks of work.

**REP:** Curve Labs is an innovation network consisting of many different members. We would like these members to receive as individuals REP “promotions” equal to the value they add, per the rewards matrix. At this time, Curve Labs does not seek to be represented as an organization in the DAO.

**PRIME:** Four of Curve Labs’ members is eligible to receive PRIME rewards (detailed later)




The remainder of the members are not eligible to receive PRIME rewards, having hit the maximum reward cap, due to the Labs’ ongoing early involvement with the DAO, beginning Q2 2020.

**Author:**

## ▼ Cycle #5 Review




### ▼ DAOops

#### Tasks

 Task	 Status	 Comments
<u>Continue ongoing Builder and governance stewardship</u>	Ongoing	Weekly meetings and continuous support. Cycle #4 task was to redesign the ecosystem calls, this is completed.
<u>Provide product-related support to public channels</u>	Ongoing	Curve Labs will continue to support any public inquiries in regards to Prime products.
<u>Ongoing documentation needs (technical and otherwise).</u>	Ongoing	Ensuring that all repos are cleaned up and standardized
<u>PrimeDAO Governance 2.0</u>	In Progress	A new governance design for PrimeDAO have been structured and proposed.

### ▼ Prime Launch

#### Tasks

 Task	 Status	 Comments
<u>Project Management</u>	Ongoing	Ongoing project management is lead by Curve Labs.
<u>Front End Development: Seed</u>	In Progress	Initial front-end development was finalized and presented to internal stakeholders for a test project. The test project provided feedback that needs further iterations as we are not including new features that were not identified in the initial scope, redesigning certain sections of the dapp and re-imagining user flows.
<u>Back End Development: Seed</u>	Done	The back-end development for Seed module was successfully completed, it was presented to the auditors and the feedback was successfully implemented.

Task	Status	Comments
<u>Front End Development:</u> <u>LBP</u>	In Progress	There were multiple workshops for the handover protocol where we drilled down in the to application. This was done in partnership with Kolektivo. The workshops we had were extremely productive in identifying points that require follow ups
<u>Back End Development:</u> <u>LBP</u>	In Progress	Balancer provided the contracts closer to the end of the cycle and our team is working on them now. We have identified that we need custom solutions for the LBP to work.
<u>In-App Documentation</u>	In Progress	Preparation of necessary technical documentation for the dapp.
<u>QA</u>	In Progress	Initial QA work was completed however as we will be having further iterations, this needs to be a part of the next cycle for continuous improvement.
<u>Public Facing Content Support</u>	In Progress	Initial set of in-app documentation is completed. As we get close to go live, there will be content produced in format of articles.

## ▼ Prime Deals

### Tasks

Task	Status	Comments
<u>Project Management</u>	Ongoing	Ongoing project management is lead by Curve Labs.
<u>User Research and Interviews</u>	Done	Curve Labs conducted user research and interviews with mutiple DAOs in order to identify shared pain points. This research is playing a fundamental role in specing the functionalities for the application.
<u>Interface Design</u>	In Progress	Outlining the user flow for the application is completed. UI work is ongoing in partnership with Kolektivo. While Kolektivo is in charge of creating the wireframes, Curve Labs is in charge of providing the low fidelity assets with right specifications.

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Front End Development</u>	In Progress	Our front end team started the development of sections for the application. We are leveraging design aspects from Prime Launch in order to create harmony between all Prime applications.
<u>Back End Development</u>	In Progress	Significant process is made for smart contracts. Curve Labs is building a custom solution in order to facilitate these deals in the most gas efficient way.
<u>Cross-chain</u>	Backlog	Oracle-resolved negotiations between DAOs of different chains.

### ▼ Prime Rating

#### Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Project Steward</u>	In Progress	Supporting with the reviews of raters, community building and forming rating quantification mini squad.

### ▼ Prime Pools




#### Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Biz Dev</u>	Backlog	This cycle's focus was on Prime Launch. Prime Pools work will continue in cycle #6.

### ▼ Prime IDO 2.0

#### Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Technical Support for IDO</u>	Ongoing	Any technical support prior, during and post IDO will be covered by Curve Labs.
<u>Tokenomics</u>	In Progress	Significant progress is made on the token migration process.

 Task	 Status	 Comments
<u>Project Management</u>	Ongoing	Ongoing support for the IDO launch.
<u>Business Development</u>	Ongoing	Networking and connecting with potential investors for PrimeDAO.
<u>Litepaper Update</u>	Ongoing	Editorial and graphic support for a blog post detailing and re-creating the PrimeDAO Litepaper
<u>Blog Series Support</u>	Not Started	Editorial and graphic support for a blog posts detailing the second Prime IDO.

### ▼ Cycle #6 Strategy




There are 6 separate primary objectives that Curve Labs aims to address for this cycle:




1. The finalize the requested iterations for Prime Launch Seed.
2. To continue the development of Prime Launch LBP.
3. Continuation of D2D development.
4. To start the V3 iteration of Prime Pools.
5. Finalize the tokenomics for PrimeDAO.
6. To have the new governance layer for PrimeDAO at a functional state.
7. Continous support for the Prime Rating team.

### ▼ Cycle #6 Tasks

#### ▼ DAOops




##### Tasks

 Task	 Status	 Comments
<u>Continue ongoing Builder and governance stewardship.</u>	Ongoing	Participation and contribution to weekly and monthly leadership calls.

 Task	 Status	 Comments
<u>Provide product-related support to public channels</u>	Ongoing	Curve Labs will continue to support any public inquiries in regards to Prime products.
<u>Ongoing documentation needs (technical and otherwise).</u>	Ongoing	Ensuring that all repos are cleaned up and standardized
<u>PrimeDAO Governance 2.0</u>	In Progress	A functional prototype will be used in this cycle. This will also be supported by creation of public facing material such as announcements.
<u>Untitled</u>		

## ▼ Prime Launch

### Tasks

 Task	 Status	 Comments
<u>Project Management</u>	Ongoing	Ongoing project management is lead by Curve Labs.
<u>Front-End Development: Seed</u>	In Progress	The team will be focusing on finalizing the feedback, requests for new features and new designs that we received from the test project.
<u>Back-End Development: Seed</u>	In Progress	We do not expect any further major changes to the smart contracts for Seed. However as we are iterating the front end and working on LBP contracts in parallel, there might be a need to update certain sections.
<u>Front-End Development: LBP</u>	In Progress	Once the Seed module feedback is finished and the follow ups from the workshops are clarified, the team will start working on the front end development for the LBP module.
<u>Back-End Development: LBP</u>	In Progress	Curve Labs is working hand to hand with Balancer Labs to build the contracts for the LBP Module.

Task	Status	Comments
<u>QA</u>	In Progress	Necessary QA and testing for the Seed module to go live and support for LBP.
<u>Documentation</u>	In Progress	Preparation of necessary technical documentation for the dapp.
<u>Content Support</u>	In Progress	Initial set of in-app documentation is completed. As we get close to go live, there will be content produced in format of articles.
<u>Business Development</u>	In Progress	We will focus on creating a business development pipeline with potential projects who can launch on Prime Launch.
<u>Assisting a Squad for Prime Launch Support</u>	Backlog	This is moved to the backlog as we aim to understand the legal requirements for providing certain services.

## ▼ Prime Deals

### Tasks

Task	Status	Comments
<u>Project Management</u>	Ongoing	Ongoing project management is lead by Curve Labs.
<u>Business Development</u>	In Progress	We will aim to have an agile feedback approach during this development. When we have substantial work to share, we will reach out to DAOs that we work with such as Balancer, DeepDAO, dHedge, Olympus and collect feedback.
<u>Interface Design</u>	In Progress	UI work is ongoing in partnership with Kolektivo.
<u>Front End Development</u>	In Progress	We will continue our work towards an MVP.
<u>Back End Development</u>	In Progress	We will aim to complete the smart contracts within this cycle, this also includes getting the contracts audited and audit revisions.

## ▼ Prime Rating



## Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Project Steward</u>	In Progress	We will continue to support community building and leading the rating quantification mini squad.

## ▼ Prime Pools

## Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>V3 Iterations</u>	In Progress	This will be taken on with partnership with Kolektivo and dHedge. Kolektivo will be providing a spec for the next iteration of Prime Pools. Curve Labs will go over it and identify what we can leverage from the current version and what needs to be built.
<u>Untitled</u>		

## ▼ Prime IDO 2.0

## Tasks

<u>Aa</u> Task	▼ Status	☰ Comments
<u>Technical Support for IDO</u>	Ongoing	Any technical support prior, during and post IDO will be covered by Curve Labs. As we start the development of LBP and plan towards launching the PrimeDAO LBP fundraising round, this will be a critical supporting role.
<u>Tokenomics</u>	In Progress	We plan on finalizing the token migration.
<u>Project Management</u>	Ongoing	Ongoing support for the IDO launch.
<u>Business Development</u>	Ongoing	Networking and connecting with potential investors for PrimeDAO.
<u>Litepaper Update</u>	Ongoing	Editorial and graphic support for a blog post detailing and re-creating the PrimeDAO Litepaper - Can Gui / Jaap pick up this work?
<u>Blog Series Support</u>	In Progress	Editorial and graphic support for a blog posts detailing the second Prime IDO.

## ▼ Cost Breakdown

### Internal Scoping

<u>Aa</u> Name	 Role	# September	# FTE	# October	# FTE2
<u>Doug</u>	Front-End Lead	\$10,000.00	1	\$10,000.00	1
<u>Arseny</u>	Back-End Lead	\$5,000.00	0.5	\$5,000.00	0.5
<u>Mihir</u>	Back-End Engineer	\$2,500.00	0.5	\$2,500.00	0.5
<u>Gilad</u>	Front-End Engineer	\$8,000.00	1	\$8,000.00	1
<u>Marvin</u>	Back-End Engineer	\$4,375.00	0.5	\$4,375.00	0.5
<u>Fabian</u>	Back-End Engineer	\$3,500.00	0.5	\$3,500.00	0.5
<u>Ezra</u>	Writing Support	\$4,000.00	0.5	\$4,000.00	0.5
<u>Bartu</u>	UX / QA	\$2,500.00	0.5	\$2,500.00	0.5
<u>Renç</u>	Project Manager	\$6,375.00	0.75	\$6,375.00	0.75
<u>Ata</u>	Research	\$2,500.00	0.5	\$2,500.00	0.5
<u>Marvin G.</u>	Back-End Engineer	\$1,750.00	0.5	\$1,750.00	0.5
<u>Anime</u>	Front-End Engineer	\$8,200.00	1	\$8,200.00	1
<u>Pat</u>	Strategist	\$2,500.00	0.25	\$2,500.00	0.25
<u>Curve Labs Operations</u>		\$10,000.00		\$10,000.00	

### Functionality Based

<u>Aa</u> Name	# September	# FTE	# October	# FTE2
<u>Project/Product Manager</u>	\$6,375.00	0.75	\$6,375.00	0.75
<u>Front-End Engineers</u>	\$26,200.00	3	\$26,200.00	3
<u>Back-End Engineers</u>	\$17,125.00	2.5	\$17,125.00	2.5
<u>Writing Support</u>	\$4,000.00	0.5	\$4,000.00	0.5

<u>Aa</u> Name	# September	# FTE	# October	# FTE2
<u>UX / QA</u>	\$2,500.00	0.5	\$2,500.00	0.5
<u>Research</u>	\$2,500.00	0.5	\$2,500.00	0.5
<u>Strategy</u>	\$2,500.00	0.25	\$2,500.00	0.25
<u>Curve Labs Operations</u>	\$10,000.00		\$10,000.00	
<u>Untitled</u>				

*Note that PRIME rewards are frozen until the tokenomics are completed. Be assured that early contributors will receive all their earnings and some on top of it.*

## ▼ More Info

### ▼ References & Further Reading

Learn more about Curve Labs:

[Website](#) | [Github](#) | [Discord](#) | [Twitter](#) | [Blog](#)

Curve Labs created the Prime Pool Manager:

[Documentation](#) | [Application](#)

Curve Labs work on Prime Pools:

[Demo](#)

### ▼ How is progress reported?

Progress will be reported to the DAO via:

- DAOTalk
- Telegram
- Discord
- Weekly Calls

### ▼ How can proposer guarantee results?

We cannot guarantee that all line items will be completed. Items uncompleted this cycle will be part of Curve Labs' Cycle #5 proposal.

### ▼ Future iterations

Successful business development centered around Prime Pools will create pathways to further partnerships and opportunities for PrimeDAO.

The work that will happen in this cycle in regards to DAO2DAO features will provide a much more satisfactory DAO infrastructure for PrimeDAO and possibly other protocols.

The launch and use of IDO Interface will improve PrimeDAO's position in the ecosystem.

Coupling the momentum of multiple product developments with an additional fundraising will lay the groundwork for the future of PrimeDAO which is looking brighter than ever.